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In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC. ON
BEHALF OF ITS BLUE HILLS NO. 3
SYSTEM FOR A PERMANENT R.ATE
INCREASE
In the Matter of WILHOIT WATER
COMPANY, INC. ON BEHALF OF ITS
BLUE HILLS NO. 3 SYSTEM FOR
APPROVAL OF A FINANCING
APPLICATION. DECISION NO. 70658
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Decision No. 70658 ordered the Company to file an ADEQ "APPROVAL OF

CONSTRUCTION" for the arsenic treatment system by December 31, 2009. The

Company is requesting an extension of time until August l, 2010 to file the ADEQ

"APPROVAL OF CONSTRUCTION."

The Company only recently received notice that our application to obtain a loan

from the Water Infrastructure Finance Authority (WIFA) had been approved. That loan

has not yet closed and without the loan the Company does not have the resources to

contract for the design and construction the arsenic treatment system. The WIFA loan

should close before the end of the year and the Company will contract with a firm to

design and construct the arsenic treatment system at that time.

In addition, based on submittal of plans to construct new storage capacity for a

related system, the Company is uncertain of ADEQ's ability to review and approve plans



in a timely fashion. The Company's sister company, Dells Water, submitted plans to

ADEQ on August 21, 2009 and have not yet received an ATC for the new storage

capacity.

Because of the delay in obtaining financing and the uncertainty of the ADEQ

review process, the Company respectfully requests an extension of time to file the ATC

until August l, 2010.

DATED this 11*" day of December, 2009.

By
D01 . Martin
365'East Coronado Road, Suite 200
Phoenix, Arizona 85004
Attorneys for Wilhoit Water Company, Inc.

MARTIN & BELL, L.L.C.
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ORIGINAL filed with copies
mailed/delivered this 11th day
of December, 2009 to:
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Janice Allard, Chief Counsel
Legal Division
AR1ZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, AZ 85007

Steve Oleo, Director
Utilities Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, AZ 85007
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Compliance Section
Arizona Corporation Commission
1200 West Washington
Phoenix, AZ 85007
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